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This Week 

•  Run 14 Continues 
•  Controlled access Monday– fixed ERTl power supply 
•  No other scheduled access this week, next access 5/14 
•  Plan for 2014 Shutdown 
•  Tech Support for Run 14 as required 
•  Support for sPHENIX efforts as required 
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Next Week 

•  Run 14 Continues 
•  Next access 5/14 

•  MPC-EX FEM board swap? 
•  Other work 

•  Plan for 2014 Shutdown 
•  Tech Support for Run 14 as required 
•  Support for sPHENIX efforts as required 



MPC-Ex Initial (Partial) Installation 

5/7/2014 4 
New MPC-Ex rack, done 

FEM modules, waiting for modified parts 
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2014 planned Technical Support & 2014 Shutdown 
Support for run 14      2/3-6/30/2014 
Procure & Fabricate parts for MPC-Ex North and South   1/1/2014-6/30/2014 
Assemble & test MPC-Ex South, ready for installation    3/1-7/1/2014 
Set up Physics lab for FVTX/VTX east     6/15/2014 
End of Run Party       6/27/2014? 
MuID Efficiency Measurement (Itaru, requires cooling water & isobutane)  7/7/2014   
Assemble & test MPC-Ex North, ready for installation    7/1-9/25/2014 
Start of Shutdown Tasks (purge flammable gas, disassemble and  

stow shield wall, remove collars, move EC to AH, Move  
MMS south, etc.)      7/14 – 7/25/2014 

Remove FVTX/VTX East to PHYSICS?, repair and reinstall   7/14 – 9/15/2014 
Remove MMS east vertical lampshade     7/28-7/30/2014 
Troubleshoot intermittent water leak in MMS    7/30- 8/8/2014 
Other Maint. In MMS      TBD 
Reinstall MMS east vertical lampshade     TBD 
Summer Sunday prep AH, tours and restore AH    7/30-8/15/2014 
Install scaffolding in Sta 1 South     7/28/2014 
Remove MPC-Ex prototype, Install new MPC-Ex South    7/28-8/22/2014 
Maint. & Repairs for MPC South, BBC South, RPC1 South, MuTr sta 1  
South, as necessary      7/28-8/22/2014 
Remove scaffolding from sta 1 south, Move CM South    8/25/2014 
Install scaffolding in Sta 1 North     8/26-8/29/2014 
Prep MPC-Ex North installation area     9/1-9/26/2014 
Install new MPC-Ex North      9/29-10/17/2014 
Remove Sta 1 North scaffolds, Move CM North    10/20-10/24/2014 
Other detector support      TBD 
Infrastructure Maintenance and Improvement    TBD 
Decommissioning of obsolete PHENIX detector equipment   TBD 
sPHENIX Support      on-going 
End of Shutdown Tasks (Move MS north, roll in EC , install collars, 

remove 10 ton cart, plates and manlifts, build shield wall, etc.)   10/27-11/26/2014 
Pink/White/Blue Sheets      1/17/2014 
End of Shutdown Party      ???? 
Start Flammable gas flow      ???? 
Close shield wall, install radiation interlocks and prepare for run 14   12/31/2014 
Start run 15       1/2/2015 
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MPC-Ex parts at CS finished., picked up today 
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MPC-Ex N & S  Final Installations This summer 

Need to design North BP support 
 
Tungsten plates received, QC acceptable 
 
Check production schedule for modules and boards 
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VTX/FVTX east repairs/
upgrades required 
 
West to remain installed 
 
Need to get PHYSICS 
FVTX/VTX lab ready by 
~ mid June 



5/8/2014 

sPHENIX “Outie” Concept 

This is the design we will continue to pursue until if 
and when a final decision directs us to the “innie” 
option 

9 
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HCal Central Pedestal 

V1 
10 



sFHENIX((HADRON((CALORIMETER((90(degree(Support(Structure(Analyses(
ANSYS(MODULE.((MESH!
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A.  Gordeev working on east/west carriage  
B.  Stress analyses 
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Additional Support Concepts 
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BABAR Magnet Transport to BNL & 
QC tests planning in progress 
 
Expect to bring Magnet to BNL by 
9/1/2014 
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ePHENIX 

2ft high x 1 ft 
wide clearance 
needed for e-ring 
components 
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Safety and Security 
1. From Ray Karol: 
 
Lessons learned:   
 
Delay in Medical Evaluation after 277-volt Hand-to-Hand Shock Endangers Worker 
(at LBNL)  Apprentice shocked, Journeyman told Foreman, Foreman did not report to 
General Foreman until next day when Apprentice complained of tightness in chest. Went 
to hospital examined and released. 
 
No tragedy this time, but could have been: a. failure to report may place others at risk 
if shock source not repaired (b) Failure to get immediate medical attention may have 
tragic consequences . 
 
2. From Walter Czekaj 
 
Central Shops worker picked a 48” by 58” 11 gauge ( ~1/8”) steel metal sheet by himself 
 
(~96 lb) dragged to a table using grippers, attempted to lift to table and “pop” with 
bicep pain. Sheet weight not marked.  Result: training for lifting and postings for 
weight/weight calculation now required at ANL CS. 
 
Lessons learned:  Shop Employee tears bicep while carrying sheet metal 
(at ANL) 
 
3. Anyone need ladder training? 
 



5/8/2014 18 

PHENIX Safety and Security 
 
 

FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

4/25/14 SC-BNL A Stony Brook student was transferring hazardous waste from a satellite accumulation area to the 90-day waste 
accumulation area at Building 735, the Center for Functional Nanomaterials (CFN). One of the two bottles containing a 
hazardous waste chemical mixture suffered a release of approximately .67 gallon in lab 1-LO3-B. Fire Rescue arrived on 
the scene and began mitigation of the spilled chemical. The student was transported to an off-site hospital as a 
precautionary measure. After being evaluated at the hospital, the student was released without any further 
complications.  (Event Link) 

Recent Injuries  

4/25/14 Recordable An employee injured an arm while closing a barn door. This was reported to the Line and OMC after visiting a local 
medical facility and receiving prescription medication, making this a recordable injury. 

4/8/14 Recordable An employee reported to the OMC with hand and arm pain after using a non-powered hand tool. First aid was given and 
the employee returned to normal duties. Update: The employee is receiving physical therapy, making this recordable. 

Injury Status:  
FY14 YTD:  DART – 11, TRC – 23, First Aid – 26 
FY13:          DART – 16, TRC – 38, First Aid – 53 
FY12:          DART – 19, TRC – 36, First Aid – 69 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Run 14 Continues! 
 

Less than  
 

2 months to go !   

Don’t Forget Mom: 
 
 
 
 
 

Mothers Day This Sunday May 11 


